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US ENVIRONMENTAL AGENCY, REGION II 
PROGRESS POLLUTION REPORT 

I. 

DATE: 
FROM: 
TO: 

HEADING 

August 4, 1994 
Joe Cosentino, 
W. Muszynski, 
K. Callahan, 
J. Marshall, 
W. Mugdan, EPA 
J. McVeigh, EPA 
M. Seidenberg, EPA 

'' J. Frisco,:' EPA 1' 
G. Pavlou, EPA 
R. Salkie, EPA " 
G. Zachos, EPA 
J. Witzowski, EPA 
K. Delaney, NJDEP 
D. Triggs, NJDEP 
TAT 

SUBJECT: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: T w o  ( 2 ) ,  P r o g r e s s  P O L R E P  

II. BACKGROUND 

Site Number: 9J 
Response Authority: CERCLA 
Delivery Order Number: 2001-02^039 
NPL Status: Non-NPL 
Action Memorandum Status: verbal authorization granted 
on July 14, 1994, draft Action Memo was submitted on 
July 26, 1994 
Start Date: July 14, 1994 

III. INCIDENT INFORMATION 

See initial POLREP 

IV. REMOVAL INFORMATION 

A. Actions Taken ^ 

drums in building number 2. ro_nv.H 4-K—r~Vr',v " • date 228 drums have been 
?Udlng' s,ampled' thelr labels and marking 

ocumented (if any), overpacked, marked and-staged. Field 
analysis (hazcattmg) indicates the presence of organics 
corrosives, oxidizers and ignitables. ' 



Because the site has a documented history of PCB 
contamination, a composite matrix screening for PCBs has 
been established and initiated. If successful the cost of 
PCB analysis will be reduced by an estimated 40%. 

2. Health and Safety Audits were conducted by both TAT and 
ERCS personnel. 

Efforts to determine the present and legal owner/owners 
of the property are being made by ORG and the Program 
Support Branch. . 

Next Steps 

Activities to secure and stabilize the site will continue. 
These activities will include the collection of drummed 
material, the removal of material in the tanks, 
stabilization of the ash piles, repair of the fence and 
addition of gates and maintaining 24 hour site security. 

A community relations plan and administrative record are 
presently being drafted and will be available shortly. 

C. Key Issues 

Due to the deteriorated condition of the drums and leakage 
onto the building floor the Collection of drums from 
building number 2 has been slowed. 4 Measures to control and 
collect leaked material have been instituted. 

Above average temperatures and humidity has required the 
institution of a heat stress monitoring program and frequent 
breaks for the crew. This has significantly slowed response 
activities. 

V. COST INFORMATION 

Mitigation Contracting $91,815' 
TAT $6,200 
Intramural $4,500 

Total $102,515 
Project ceiling $200,000 
Percent of Funds Remaining 49% 
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